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ESTIMATE RUN 11/09/2005

ESTIMATE SUMMARY 10:01:27

CONTID: C14527R        ESTIMATE NO: 0002 PROG 2002

PCN: 14527R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70 StrtCrk Sediment Control PERCENT TIME:

PROJECT NO: IM 0702-242                   

I70 StrtCrk Sediment Control

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 10/28/2005 DATE TIME STARTED 09/16/2005

225 UNION BLVD. SUITE 500 DATE LET 08/04/2005 DATE WORK BEGAN 09/22/2005

 DATE AWARDED 09/02/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/19/2005 DATE ACCEPTED

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 09/16/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,225,431.08 PARTICIPATING $ $ 302,763.13

AWARD PROJECT AMT: 1,130,569.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-32,703.68

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,001.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.04

TIME ALLOW:

ORIG TIME ALLOW:

51 WORK DAYS

WORK DAYS45

31.19%

843,258.50

302,763.13

270,059.45

262,058.05

$

$

$

$

382,172.58

0.00

382,172.58

31,477.97

413,650.55

-9,614.27

0.00

404,036.28

0.00

AMOUNT DUE 404,036.28 262,058.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 262,058.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

24.5
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PCN: 14527R-BID   ESTIMATE RUN 11/09/2005

PROJECT: IM 0702-242                   ESTIMATE NO: 0002 10:01:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 2.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

202-00001  
 

0007 REMOVAL OF INLET 1.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

202-00019  
 

0010 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,823.000 78.830

CY  772.670 11,590.05

15.00000 851.500 12,772.50

203-00060  
 

0015 DOZING 40.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01550  
 

0017 BLADING 40.000 5.000

HOUR 0.000 0.00

130.00000 5.000 650.00

203-01500  
 

0020 COMBINATION LOADER 40.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01594  
 

0025 POTHOLING 20.000 16.000

HOUR 0.000 0.00

190.00000 16.000 3,040.00

203-01597  
 

0030 STRUCTURE EXCAVATION 1,823.000 144.700

CY  702.000 10,530.00

15.00000 846.700 12,700.50

206-00000  
 

0035 FILTER MATERIAL (CLASS C) 17.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

206-00530  
 

0040 EROSION LOG 200.000 0.000

LF  0.000 0.00

4.40000 0.000 0.00

208-00005  
 

0045 EROSION BALES (WEED FREE) 332.000 15.000

EACH 10.000 130.00

13.00000 25.000 325.00

208-00011  
 



CONTID: C14527R        COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14527R-BID   ESTIMATE RUN 11/09/2005

PROJECT: IM 0702-242                   ESTIMATE NO: 0002 10:01:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00045  
 

0055 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 1.000 2,500.00

2,500.00000 1.000 2,500.00

208-00200  
 

0060 MODIFY INLET 9.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-04020  
 

0065 SEEDING (NATIVE) 20.000 0.000

ACRE 8.000 12,320.00

1,540.00000 8.000 12,320.00

212-00006  
 

0070 SOIL PREPARATION (SPECIAL) 20.000 0.000

ACRE 8.000 12,200.00

1,525.00000 8.000 12,200.00

212-00047  
 

0075 MULCHING 20.000 0.000

ACRE 8.000 10,280.00

1,285.00000 8.000 10,280.00

213-00000  
 

0080 MULCH TACKIFIER 9,000.000 0.000

LB  3,600.000 5,940.00

1.65000 3,600.000 5,940.00

213-00061  
 

0082 SOIL RETENTION BLANKET (PLASTIC)(SPECIAL) 500.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

216-00036  
 

0085 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 391.000 49.910

TON 77.820 15,564.00

200.00000 127.730 25,546.00

403-00720  
 

0090 RIPRAP (12 INCH) 40.000 0.000

CY  0.000 0.00

100.00000 0.000 0.00

506-00212  
 

0095 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 180.000 0.000

CY  0.000 0.00

450.00000 0.000 0.00

507-00100  
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PCN: 14527R-BID   ESTIMATE RUN 11/09/2005

PROJECT: IM 0702-242                   ESTIMATE NO: 0002 10:01:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 CONCRETE CLASS B 16.000 0.000

CY  16.000 9,600.00

600.00000 16.000 9,600.00

601-01000  
 

0105 REINFORCING STEEL (EPOXY COATED) 866.000 0.000

LB  866.000 1,299.00

1.50000 866.000 1,299.00

602-00020  
 

0110 60 INCH REINFORCED CONCRETE PIPE 304.000 72.000

LF  198.000 47,520.00

240.00000 270.000 64,800.00

603-01600  
 

0110 MATERIAL ALLOWANCE 60" RCP 0.000

LF  0.000 0.00

68.00000 0.000 0.00

0110 MATERIAL ALLOWANCE 60" RCP 120.000

LF  -120.000 -8,160.00

68.00000 0.000 0.00

0110 MATERIAL ALLOWANCE 60" RCP 120.000

LF  -78.000 -5,304.00

68.00000 42.000 2,856.00

0115 INLET TYPE C (5 FOOT) 10.000 0.000

EACH 1.000 2,500.00

2,500.00000 1.000 2,500.00

604-00305  
 

0120 INLET TYPE C (10 FOOT) 2.000 0.000

EACH 2.000 5,600.00

2,800.00000 2.000 5,600.00

604-00310  
 

0125 OUTLET STRUCTURE 2.000 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

604-20000  
 

0130 MANHOLE SLAB BASE (5 FOOT) 2.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

604-30005  
 

0130 MATERIAL ALLOWANCE MANHOLE S6,S6A 2.000

EACH 0.000 0.00

1,158.25000 2.000 2,316.50
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PCN: 14527R-BID   ESTIMATE RUN 11/09/2005

PROJECT: IM 0702-242                   ESTIMATE NO: 0002 10:01:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

604-30010  
 

0137 MANHOLE BOX BASE (10 FOOT) 1.000 0.000

EACH 1.000 5,300.00

5,300.00000 1.000 5,300.00

604-31010  
 

0137 MATERIAL ALLOWANCE MANHOLE B1 1.000

EACH -1.000 -3,317.00

3,317.00000 0.000 0.00

0140 MANHOLE BOX BASE (15 FOOT) 2.000 0.000

EACH 1.000 5,500.00

5,500.00000 1.000 5,500.00

604-31015  
 

0140 MATERIAL ALLOWANCE MANHOLE B2 1.000

EACH -1.000 -3,517.00

3,517.00000 0.000 0.00

0145 MANHOLE BOX BASE (20 FOOT) 1.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

604-31020  
 

0155 6 INCH PERFORATED PIPE UNDERDRAIN 2,174.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

605-00060  
 

0165 GUARDRAIL TYPE 7 (STYLE CA) 2,669.000 0.000

LF  0.000 0.00

62.00000 0.000 0.00

606-00710  
 

0170 FENCE (PLASTIC) 200.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

607-11525  
 

0175 24 INCH CULVERT PIPE (CR 4) 3,806.000 220.000

LF  1,096.000 47,128.00

43.00000 1,316.000 56,588.00

624-14024  
 

0175 MATERIAL ALLOWANCE 24" ADS 3,420.000

LF  -1,096.000 -12,405.68

11.31905 2,324.000 26,305.47
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PCN: 14527R-BID   ESTIMATE RUN 11/09/2005

PROJECT: IM 0702-242                   ESTIMATE NO: 0002 10:01:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *CONSTRUCTION SURVEYING 1.000 0.175

L S 0.375 9,375.00

25,000.00000 0.550 13,750.00

625-00000  
 

0185 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000

HOUR 0.000 0.00

158.00000 0.000 0.00

625-00001  
 

0190 MOBILIZATION 1.000 0.249

L S 0.350 36,050.00

103,000.00000 0.599 61,697.00

626-00000  
 

0195 *FLAGGING 500.000 0.000

HOUR 0.000 0.00

33.00000 0.000 0.00

630-00000  
 

0200 *TRAFFIC CONTROL INSPECTION 22.000 0.000

DAY 8.000 1,320.00

165.00000 8.000 1,320.00

630-00007  
 

0205 *TRAFFIC CONTROL MANAGEMENT 45.000 5.000

DAY 20.000 13,200.00

660.00000 25.000 16,500.00

630-00012  
 

0210 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 1.000 700.00

700.00000 1.000 700.00

630-80001  
 

0215 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

630-80335  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 5.500

EACH 8.000 680.00

85.00000 13.500 1,147.50

630-80342  
 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 0.000

EACH 2.500 250.00

100.00000 2.500 250.00

630-80343  
 

0230 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.000

EACH 0.500 1,050.00

2,100.00000 0.500 1,050.00

630-80358  
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PCN: 14527R-BID   ESTIMATE RUN 11/09/2005

PROJECT: IM 0702-242                   ESTIMATE NO: 0002 10:01:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 *PORTABLE MESSAGE SIGN PANEL 45.000 0.000

DAY 0.000 0.00

350.00000 0.000 0.00

630-80359  
 

0240 *DRUM CHANNELIZING DEVICE 100.000 28.000

EACH 22.000 1,210.00

55.00000 50.000 2,750.00

630-80360  
 

0245 *TRAFFIC CONE 500.000 6.000

EACH 54.500 1,090.00

20.00000 60.500 1,210.00

630-80380  
 

0250 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.500 6,000.00

12,000.00000 0.500 6,000.00

630-85040  
 

0255 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0260 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0275 F/A EROSION CONTROL 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0295 BACKHOE (SPECIAL) JOHN DEERE 310 WITH ROCK BREAKER 
MCR1

51.000 0.000

HOUR 51.000 3,886.20

76.20000 51.000 3,886.20

203-01525  
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PCN: 14527R-BID   ESTIMATE RUN 11/09/2005

PROJECT: IM 0702-242                   ESTIMATE NO: 0002 10:01:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 HYDRAULIC EXCAVATOR JOHN DEERE 892 WITH ROCK BREAKER 54.000 0.000

HOUR 54.000 12,350.88

228.72000 54.000 12,350.88

203-01565  
 

CAT 0200 $262,459.45 406,050.55CURRENT AMT 1,217,831.08 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0280 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 4,200.00

4,200.00000 1.000 4,200.00

620-00001  
 

0285 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 2,900.00

2,900.00000 1.000 2,900.00

620-00012  
 

0290 SANITARY FACILITY 1.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

620-00020  
 

CAT 0400 $7,600.00 7,600.00CURRENT AMT 7,600.00 $$

PROJECT TOTAL 270,059.45 $ 413,650.55CURRENT AMT 1,225,431.08 $$


